Next Steps:

Completion of the EA process, with
receipt of a “Finding of No Significant
Impact” from the Federal Highway
Administration.

Preliminary Project Schedule
for Interim Two-Lane Facility:

2008: Final Design Complete

2009: Phase |
 Right-of-Way Acquisition
» Utility Relocation
» Grading and Drainage Work

2010: Phase
» Construct I-35 Overpass

2011: Phase Il
» Construct Roadway
» Construct Small Bridges




